
’OCT 1 5 1999

: ¯            MP-190
ACM- 1. I 0

Woodbridge Irrigation District
Attention: Mr. Anders Christensen
18777 N. Lower Sacramento Road
Woodbridge, California 95258 ¯

Subject: Progress concerning CooperativeAgreement 1425-98-FC-20-16650 for Woodbridge
Fish Screen Passage Project (Reference Reimbursement Request dated September 17,
1999)

Ladies and Gentlemen:

Reclamation has received your latest pay request for the period June 3, 1999, through August 31,
1999, and our analysis has revealed some concerns with your progress. As of this latest progress
billing, you have completed only 23.! percent of the work. However, we calculate the time

expended at 77.8 percent using the completion date of December 31, 1999. It appears that you
may be as much as 300 calendar days behind schedule. To assure Reclamat.ion that you are .
going to be able t~ complete ourAgreement by the. December 31, 1999, date, please provide a
schedule by October 27, I999, showing how this will be accomplished. If for some reason you
hav~been delayed by events beyond your control, please notify us by October 27, 1999. You
will need to furnish supporting documentation for any additional time requests.

If you wish to discuss the above-stated concerns and corrective actions, please do not hesitate to
contact Mr. Carl Werder of my staff at (916) 978-5521 (TDD(916)978-5608).

Sincerely,

Susan Ramos
CALFED Coordination Officer
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